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THIS MONTH 
 
Deliverables for Review or Submittal/Tasks (What/When/Who) 
 
3/9/05 Comments on Laboratory  Battelle, HydroQual 
 SubContracts 
 
3/11/05 Due diligence review of lease BF, JL, SB 
 agreement/issues for probable field  
 mobilization site in E. Rutherford. 
 
3/11/05 Logistics Analysis for Field Activities JL, MJ 
 
3/14/05 Draft Decision Tree Comments Battelle, HydroQual 
 
3/14/05 Comments on DQOs Battelle, HydroQual 
 
3/18/05 RIWP Review Comments MPI, Bat, HQI 
  
3/25/05 Pre-occupancy survey JL, EZ 
 Work Plan for field mob site 
 
3/25/05 Floating dock notification JL, MJ 
 
3/25/05 Draft QAPP LS, JM 
 
3/28/05 Draft FSP/WP MC, LW, EZ 
 (incl. decision trees for Dynamic WP) 
 
3/05 OurPassaic.org Update RD, EPA 
 
3/05 Continue work on the ERD & AP, RD, EA, SM, EL, SS, LK 
 field application 
 
3/05 Preliminary FS Technology Screening ST, LB, SC, JM 
 Database and Presentation 
 
 
Scheduled Meetings and Teleconferences (Where/When/Who) 
 
3/8/05 Modeling Plan Meeting MPI, HQI, EPA 
 
3/9/05 PDT Meeting MPI, PDT 
 
3/10/05 WP/FSP Work Group Meeting MPI, EPA, Work Group 
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3/15/05 Bi-Weekly Call Passaic/NBSA MPI, Bat, HQI 
 
3/21/05 Dredging Pilot Work Group Meeting       ST,+ 
 
3/23/05 Restoration Workshop III ??? 
 
3/29/05 Bi-Weekly Call Passaic/NBSA  MPI, Bat, HQI 
 
 
Contract/Subcontract Status (Pending Solicitations/Negotiations/Actions) 
 
3/7/05  Develop and submit authorization letter to  DM 
  Battelle for PAR Revisions 
 
3/31/05 Authorization of ATP 9    USACE 
 
3/11/05 ATP/WVN Status     LW, MC 
 
Staffing, Budget or Technical Problems (Recommended/Achieved Resolution and Timing) 
 
• Bathymetric Data Comparison: Need to reconcile vertical datum for each bathymetric survey.  

Currently plan to include USACE 1989, TSI 1999, TSI 2000, and USACE 2004 in 
comparison.  Need to confirm how to reconcile “mean low water” datum for sets from 1989, 
1999, and 2000 to NGVD 1929. 

• CIP Informational Session: Recommended by Anne R. to maintain momentum from 
Community Interviews – need scope decision from client. 

• Reach coordinates: Need to select convention for extent of each named reach in Newark Bay 
and Passaic River. 

• TSI Non-chemical Data Upload: Consider options for handling non-chemical data within 
PREmis. 

• Planning of the geophysical surveys with NJDOT-OMR 
 
Other PM Decisions Needed (What/When) 
 
Not applicable. 
 
Coordination with WRDA (Necessary Actions and Responsibilities) 
 
• Coordinate Preliminary FS effort (initiated in Feb 05). 
 
NEXT MONTH 
 
Deliverables for Review or Submittal/Tasks (What/When/Who) 
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4/1/05  Modeling Plan to TAC       MPI, HQI, TAC 
 
4/1/05  Draft CIP          AR, EM 
 
4/19/05             Prelim Geochemical Evaluation SC, AAD, AP, EZ, EG, JM, JL,  
  LW, NK 
 
4/05 Revised PAR MPI, Bat 
 
 
Scheduled Meetings and Teleconferences (Where/When/Who) 
 
4/12/05 Bi-Weekly Call Passaic/NBSA MPI, Bat, HQI 
 
4/26/05 Bi-Weekly Call Passaic/NBSA MPI, Bat, HQI 
 
 
Upcoming Contract Actions or Proposals (What/When) 
 
Not anticipated.  


